

SoraWorks scenario facts

Teammate handoff · Two connected changes · All times JST (Asia/Tokyo)

The fictional company is **SoraWorks Japan**, a Japanese B2B enterprise-software and implementation-services company. Its exact fixture display name is **SoraWorks Japan (synthetic)**; the video brief shortens this to **SoraWorks**. The customer is **Hikari Manufacturing**. The facts below use the archived **tiny, seed-17** scenario (25 employees, four teams), which supplies the current story's concrete identities. All people and events are synthetic.

Change A — the deadline moves earlier

At **Monday, 28 September 2026, 09:00**, Hikari requests its reporting demonstration by **Wednesday, 30 September, 15:00**, instead of **Friday, 2 October, 15:00**. Hikari project manager **Aoi (e0000)** explicitly confirms the earlier deadline in the fixture; the original Friday commitment remains in history.

The required chain is **Reporting API** → **Reporting dashboard** → **QA validation** → **Security review** → **Customer demo**. The owners, in that order, are **Sora** → **Yui** → **Nao** → **Kaito** → **Akari**. Finishing the demo requires the upstream work and checks to finish first.

Change B — a Critical incident becomes the priority

At **Monday, 28 September, 10:00**, a **Sev-1 SSO login failure affecting multiple enterprise customers** is declared **Critical** by the authorised **incident-commander**. This is new urgent incident work; the records do not give it a previous priority. Incident tasks have priority **0**, ahead of Hikari's **1**. **Ren (e0001)** manages the incident project; the commander is a separate authority with no personal name in the fixture.

The incident chain is **Triage (Riku)** → **Diagnosis/hotfix (Aoi, e0010)** → **Security review (Kaito)** → **Smoke test (Nao)** → **Deploy/verify (Riku)**. The objective is to restore service as soon as possible; the fixture's incident task deadline is also **Wednesday, 30 September, 15:00**. The hotfix owner is a different Aoi from the Hikari manager.

The conflict — the same two specialists are needed

Kaito supplies Security review and Nao supplies QA for both chains. Ready Critical incident work gets contested capacity first, while Hikari's Wednesday deadline still holds. Started/protected work stays locked; priority does not authorise overtime or deadline extensions. Kaito also has a protected private reservation **Tuesday, 29 September, 14:00–16:00**; its underlying reason is not identified as HR work.

The archived synthetic baseline makes the clash concrete: Nao's Hikari QA was planned for **Monday 13:00–14:00**, but incident smoke testing takes **13:00–13:30**. Hikari QA shifts to **13:30–14:30**, Kaito's Hikari review to **14:30–15:30**, and Akari's demo to **15:30–16:30**. Each moves 30 minutes; the Wednesday deadline remains unchanged. This is a recorded synthetic schedule example, not a live product result.

Exact people and team names

These are the nine people directly involved in the two main work chains and their management. Keep the IDs when names repeat; the full fixture labels include the Japanese marker 架空.

Exact employee display name	ID	Scenario responsibility
Aoi / 架空 0001	e0000	Hikari manager; confirms deadline change
Ren / 架空 0002	e0001	Incident project manager
Sora / 架空 0005	e0004	Hikari Reporting API
Yui / 架空 0006	e0005	Hikari Reporting dashboard
Kaito / 架空 0007	e0006	Shared Security reviewer
Nao / 架空 0008	e0007	Hikari QA; incident smoke test
Akari / 架空 0009	e0008	Hikari Customer demo
Riku / 架空 0010	e0009	Incident triage and deploy/verify (SRE)
Aoi / 架空 0011	e0010	Incident Diagnosis/hotfix (SSO)

The four exact team names in this reference fixture are:

Team name	Team ID	Manager's exact display name
Engineering 1	team-000	Aoi / 架空 0001 (e0000)
Product / Planning 2	team-001	Ren / 架空 0002 (e0001)
Design 3	team-002	Haru / 架空 0003 (e0002)
Sales / Partnerships 4	team-003	Mio / 架空 0004 (e0003)

Hikari reporting demo belongs to Engineering 1; **SSO incident response** belongs to Product / Planning 2. QA and Security are specialist roles in this fixture, not separate named teams. Shared employees have multiple team memberships. The optional HR onboarding case is outside the two-change story. Neither the customer stakeholder nor the incident commander has a supplied personal name; a named call cast would need an explicit fictional naming decision.

Source records

Scenario definition (§2) and video brief (§2); [archived identities and commitments](#); [Change A event](#); [Change B event](#); [before B](#) and [B baseline schedule](#). Task owners, priorities and incident deadline also match fixture generation.